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Project  Drivers  & Scope

• Perform duties of liaison to WindRiver Systems for the laboratory and users
– Coordinate laboratory wide licensing maintenance and renewal
– TSR filing and tracking
– Correspondence between the laboratory and WindRiver

• Provide laboratory wide support and consultation on VxWorks and related 
issues for multiple versions

– Handle general queries on usage, development
– Investigate problem reports and work with users and WindRiver as

appropriate
– Evaluate new versions of VxWorks for use
– Maintain local documentation on VxWorks  
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Project Deliverables Status

• Laboratory wide license renewal and maintenance of licensing status
– 3 ELM Licenses, good for a year, expire in September.
– 500 Production licenses, 300 for AD and 200 for CD

• Support for multiple versions of VxWorks and Hardware combinations
– Currently support 5.3, 5.4, 5.5 and 6.1 on fndaut
– Most Motorola PPC Boards (162, 167, 230x, 24xx, 5500, 6100)

• Evaluate VxWorks 6.1 tools and deploy to users interested
– Currently installed on fndaut and nova
– The only issue encountered so far is the lack of support for older boards 

(MVME230x, MVME162, MVME167)
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Project  Milestones

• License renewal is an ongoing activity that generally is confined to once a 
year.

• General support and consultation is on an as needed basis and is intermittent 
throughout the year. There can be correlation with other accelerator or 
experiment based activities.

• VxWorks 6.1 tools evaluation was a one time activity with a tentative 
milestone of March 2006. 

– Built kernels and boot loaders for the 5500 and 2400
– Wrote some programs to test out new features: real time processes and 

persistent logging.  Encountered some small problems.
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Effort Profile VxWorks Support

• 1 Employee for liaison and support activities
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Risks

• Legacy hardware and/or VxWorks versions is a potential risk in terms of effort 
and supportability. 

• Support for new versions and hardware combinations at least temporarily 
increase support load and could impact other ongoing support.

• New activities or users pose a risk of increased support load.
• Changes in licensing costs or terms could have laboratory wide impact. 
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